

HOME REMODEL

# TO-DO LIST

TO BE COMPLETED  
BY

**Iris Lepik**

DEADLINE

**01/31/20XX**

| % Done      | Phase       | Due By | Notes                      |
|-------------|-------------|--------|----------------------------|
| <b>100%</b> | Planning    | 10-Dec | Research local contractors |
| <b>100%</b> | Preparation | 10-Jan | Select winning bid         |
| <b>100%</b> | Task a      | 12-Jan | Consult                    |
| <b>50%</b>  | Task b      | 15-Jan | Follow-up meeting          |
| <b>0%</b>   | Task c      | 20-Jan | Sign paperwork             |
| <b>0%</b>   | Task d      | 20-Jan | Begin work                 |
| <b>0%</b>   | Paperwork   | 23-Jan | Mail in                    |
| <b>0%</b>   | Complete    | 25-Jan | Inspection                 |
| <b>0%</b>   | Follow-up   | 1-Feb  | Meeting                    |

## PROJECT 2

# TO-DO LIST

TO BE COMPLETED  
BY

**Iris Lepik**

DEADLINE

**01/31/20XX**

| % Done      | Phase       | Due By | Notes |
|-------------|-------------|--------|-------|
| <b>100%</b> | Planning    |        |       |
| <b>100%</b> | Preparation |        |       |
| <b>75%</b>  | Task a      |        |       |
| <b>53%</b>  | Task b      |        |       |
| <b>23%</b>  | Task c      |        |       |
| <b>0%</b>   | Task d      |        |       |
| <b>0%</b>   | Task e      |        |       |
| <b>0%</b>   | Task f      |        |       |
| <b>0%</b>   | Follow-up   |        |       |