HOME REMODEL

TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**

DEADLINE **01/31/20XX**

% Done	Phase	Due By	Notes
100%	Planning	10-Dec	Research local contractors
100%	Preparation	10-Jan	Select winning bid
100%	Task a	12-Jan	Consult
50%	Task b	15-Jan	Follow-up meeting
0%	Task c	20-Jan	Sign paperwork
0%	Task d	20-Jan	Begin work
0%	Paperwork	23-Jan	Mail in
0%	Complete	25-Jan	Inspection
0%	Follow-up	1-Feb	Meeting

PROJECT 2

TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**

DEADLINE **01/31/20XX**

% Done	Phase	Due By	Notes
100%	Planning		
100%	Preparation		
75%	Task a		
53%	Task b		
23%	Task c		
0%	Task d		
0%	Task e		
0%	Task f		
0%	Follow-up		