HOME REMODEL

# TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**

DEADLINE **01/31/20XX**

| % Done | Phase | Due By | Notes |
|---|---|---|---|
| **100%** | Planning | 10-Dec | Research local contractors |
| **100%** | Preparation | 10-Jan | Select winning bid |
| **100%** | Task a | 12-Jan | Consult |
| **50%** | Task b | 15-Jan | Follow-up meeting |
| **0%** | Task c | 20-Jan | Sign paperwork |
| **0%** | Task d | 20-Jan | Begin work |
| **0%** | Paperwork | 23-Jan | Mail in |
| **0%** | Complete | 25-Jan | Inspection |
| **0%** | Follow-up | 1-Feb | Meeting |

## PROJECT 2

# TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**

DEADLINE **01/31/20XX**

| % Done | Phase | Due By | Notes |
|---|---|---|---|
| **100%** | Planning | | |
| **100%** | Preparation | | |
| **75%** | Task a | | |
| **53%** | Task b | | |
| **23%** | Task c | | |
| **0%** | Task d | | |
| **0%** | Task e | | |
| **0%** | Task f | | |
| **0%** | Follow-up | | |