


## HOME REMODEL

# TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**  
DEADLINE **01/31/20XX**



| % Done | Phase       | Due By | Notes                      |
|--------|-------------|--------|----------------------------|
| 100%   | Planning    | 10-Dec | Research local contractors |
| 100%   | Preparation | 10-Jan | Select winning bid         |
| 100%   | Task a      | 12-Jan | Consult                    |
| 50%    | Task b      | 15-Jan | Follow-up meeting          |
| 0%     | Task c      | 20-Jan | Sign paperwork             |
| 0%     | Task d      | 20-Jan | Begin work                 |
| 0%     | Paperwork   | 23-Jan | Mail in                    |
| 0%     | Complete    | 25-Jan | Inspection                 |
| 0%     | Follow-up   | 1-Feb  | Meeting                    |

# PROJECT 2

# TO-DO LIST

TO BE COMPLETED BY **Iris Lepik**  
DEADLINE **01/31/20XX**

| % Done | Phase       | Due By | Notes |
|--------|-------------|--------|-------|
| 100%   | Planning    |        |       |
| 100%   | Preparation |        |       |
| 75%    | Task a      |        |       |
| 53%    | Task b      |        |       |
| 23%    | Task c      |        |       |
| 0%     | Task d      |        |       |
| 0%     | Task e      |        |       |
| 0%     | Task f      |        |       |
| 0%     | Follow-up   |        |       |